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AMENDNMENT X¥O. 2
‘ : TO TEER
COOFERATIVE PROJECT AGREEMENT
BRALTH FACILITY IMPROVEMENT PROJECT
© VILLAGE OF CHITINA, ALASKA

 PROJECT NO. AN 04-GBD

To oopaplste this project, ANTHC and the Chitina Traditional Indian Viliage Coumneil mutually
agree to the terms ad conditions contained in this Amendment. '

' : Date ph Hokge, P.E. .
Director, Regional Facilities Ser@ces
... DeggANTHC = o
APPROVED BY: oS Cﬁ%?“"i M’*—" L
Ddte arry Billy ‘ PL
Presidentqﬁ/ ' L |

Chitina Traditional Indian Village Cousell




AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHITINA, ALASKA

PROJECT NO. AN 04-GB0

DATE OF DOCUMENT:
. June 2005

A, INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

- ~Chitina Traditional Indian Village Council -~~~ - -~ = »= - CTIVC~ - -
Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA
Denali Commission = Commission

On Sept. 21, 2004, ANTHC and the Chitina Traditional Indian Village Council executed a
CPA authorized by the Denali Commission to renovate an existing building into a new
health clinic m the Village of Chitina, Alaska. Project activities include site preparation,
materials and equipment, medical equipment, construction, and labor.

Denali Commission Financial Assistance Award Project No. 0100-DC-2003-113,
Addendum B, dated January 2004, provided $376,000 of funding, and the Indian Health
Service provided $149,100 of FY04 Tribal Equipment funding,

On Jan. 19, 2005, ANTHC and the Chitina Traditional Indian Village Council executed an
Amendment No. 1 to the CPA to add $327,712 via Denali Commission Financial
Assistance Award Project No. 0146-DC-2004-129, Addendum A, dated December 2004.
The additional funds were based on the completed design phase.

. REVISION OF PROJECT BUDGET

This Amendment adds $55,000 of Commission funding for a total award of $907,812. The
additional funds will replace the clinic’s roof, which was discovered to be leaking in
several locations and was built to residential standards, with one built to commercial
standards.

The additional funds are derived from Denali Commission Financial Assistance Award
Project No. 0146-DC-2004-129, dated September 2004.
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A revised Project Budget and Funding Sources Table is provided below.
Funding Sources
Job Scope of Work | 2 £1 Unit |*Central| Total - - - -
Type P G| S| cost | Ops 8% Cost Denali | IHS Tribal | Denali Denali
FY03 FY04 Fy04 FYo4
Renovate existing
building into new
M-CL |health clinic 1 |18|789,640] 63,172] 852,812] 376,000] 149,100| 327,712
M-CL |Replace roof 1 {LS| 55,000 55,000 55,000
Total Award] $907,812]$376,000] $149,100] $327,712] §55,000

* Cenfral-operations-expenses pay-for ANTHC engineering technicians; drafting-services, surveying,——

financial support, shipping and receiving staff support, and those services in direct support of force
account type construction or ANTHC contract management.

* This document constitutes Amendment No. 2 to the CPA to renovate an existing buildmg

into a new health clinic in Chitina, Alaska. All other sections of the original CPA and/or
Amendment No. 1 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 South Bragaw Stireet, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: June 2005
FROM: _Heritage and Environmental Consultant

SUBJECT:  Village of Chitina, Environmental Review
 Amendment No. 2, Project No. AN 04-GBO

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable federal, state, and local authorities. An environmental review was
completed in September 2004 with respect to the proposed sanitation facilities construction at
Chitina, Alaska under Project No. AN 04-GB(. This Amendment will not change the scope
outlined in the original document, and therefore no additional environmental review is necessary
at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental
review to determine if potential environmental concerpsshave begn addressed.

i Reitz



